

Progress Report # 1

Date: February 6, 2025

Prepared by: Charlie Medialdea (300374504)



In the first week, I successfully completed Sprint 1, which focused on setting up the project repository, JIRA board, identifying technologies, and finalizing the project proposal. As I started Sprint 2, I moved into the implementation phase, setting up the backend environment and developing the User Authentication API, which is my latest commit.

Sprint 1: Initial Setup & Planning (Completed)

Completed Tasks:

1. GitHub Repository Setup – Created a dedicated repository for FurBot to manage version control and collaboration.
2. JIRA Project Setup – Established a project board to track tasks, sprints, and progress effectively.
3. Technology Identification – Finalized the tech stack, including Python, MongoDB Atlas, and authentication frameworks.
4. Project Proposal Completion – Defined project objectives, scope, and expected deliverables.

Date Worked On	Issue key	Summary	Number of Hours	Sprint
January 18, 2025	SCRUM-13	Research a topic for the project proposal	2	Sprint 1 - FurBot Setup
January 18, 2025	SCRUM-7	Research and Identify Technologies for FurBot	2	Sprint 1 - FurBot Setup
January 19, 2025	SCRUM-6	Set Up Project Repository	1	Sprint 1 - FurBot Setup
January 19, 2025	SCRUM-2	Set Up JIRA for Project Management	2	Sprint 1 - FurBot Setup
January 25, 2025	SCRUM-1	Draft Project Proposal	6	Sprint 1 - FurBot Setup

Sprint 2: Backend Development Initiation (Completed)

Completed Tasks:

1. Folder Structure Setup – Organized project files under the 'Implementation' folder for better modularity.
2. Python & Virtual Environment Setup – Configured the development environment to ensure dependency isolation.
3. Dependencies Installation – Installed necessary libraries and frameworks for backend development.
4. MongoDB Setup – Connected FurBot to MongoDB Atlas to store user and pet data.
5. User Authentication API Development – Implemented and committed the authentication API, enabling user registration and login.

Date Worked On	Issue key	Summary	Number of Hours	Sprint
February 6, 2025	SCRUM-14	Test API	1	Sprint 2 - Set Up the Backend
February 6, 2025	SCRUM-12	Build User Authentication API	3	Sprint 2 - Set Up the Backend
February 5, 2025	SCRUM-11	Set Up MongoDB	1	Sprint 2 - Set Up the Backend
February 5, 2025	SCRUM-10	Install Dependencies	1	Sprint 2 - Set Up the Backend
February 5, 2025	SCRUM-9	Set Up Python and Virtual Environment	1	Sprint 2 - Set Up the Backend
February 5, 2025	SCRUM-8	Create the Folder Structure in the Implementation folder	1	Sprint 2 - Set Up the Backend

What's next?

As I start **Sprint 3**, I'll be working on building the backend for Pet Profile Management, allowing users to add and manage pet information. Additionally, I'll integrate a calendar system with email reminders for pet vaccines and vet visits to enhance user engagement and pet care tracking.

