

Progress Report # 2

Date: March 16, 2025

Prepared by: Charlie Medialdea (300374504)



In my last progress report during midterms, I completed Sprint 4, which focused on building the initial UI for login, sign-up, pet profiles, and reminders while integrating the API backend. Following that, I continued working on Sprint 5, where I successfully completed the chatbot integration and began integrating the Yelp API to provide users with pet-friendly business recommendations.

Sprint 1: Initial Setup & Planning (Completed)

In Progress Tasks:

1. Store Frequently Asked Questions in MongoDB

Completed Tasks:

1. Integrate Yelp with Backend API - March 6
2. Integrate Yelp with Chatbot UI - March 6
3. Integrate Yelp with Backend API - March 5
4. Integrate Yelp with Chatbot UI - March 5
5. Implement Basic Conversation Flow
6. Integrate Yelp with Chatbot UI - March 4
7. Integrate Yelp with Backend API - March 4
8. Create initial Chatbot UI
9. Yelp Registration and Initial Set up
10. Integrate Yelp with Chatbot UI - March 3
11. Integrate Yelp with Backend API - March 3
12. Implement Basic Chatbot Logic
13. Midterm Report and Video
14. Creating Progress Report #2

Date Worked On	Issue key	Summary	Hours Worked	Sprint
	SCRUM-29	Store Frequently Asked Questions in MongoDB	5	Sprint 5 - Chatbot Integration
March 10, 2025	SCRUM-44	Creating Progress Report #2	2	Sprint 5 - Chatbot Integration
March 6, 2025	SCRUM-40	Integrate Yelp with Backend API - March 6	1	Sprint 5 - Chatbot Integration
March 6, 2025	SCRUM-39	Integrate Yelp with Chatbot UI - March 6	1	Sprint 5 - Chatbot Integration
March 5, 2025	SCRUM-38	Integrate Yelp with Backend API - March 5	1	Sprint 5 - Chatbot Integration
March 5, 2025	SCRUM-37	Integrate Yelp with Chatbot UI - March 5	2	Sprint 5 - Chatbot Integration
March 5, 2025	SCRUM-32	Implement Basic Conversation Flow	1	Sprint 5 - Chatbot Integration
March 4, 2025	SCRUM-36	Integrate Yelp with Chatbot UI - March 4	2	Sprint 5 - Chatbot Integration
March 4, 2025	SCRUM-35	Integrate Yelp with Backend API - March 4	2	Sprint 5 - Chatbot Integration
March 4, 2025	SCRUM-30	Create initial Chatbot UI	1	Sprint 5 - Chatbot Integration
March 4, 2025	SCRUM-28	Yelp Registration and Initial Set up	1	Sprint 5 - Chatbot Integration
March 3, 2025	SCRUM-34	Integrate Yelp with Chatbot UI - March 3	1	Sprint 5 - Chatbot Integration
March 3, 2025	SCRUM-31	Integrate Yelp with Backend API - March 3	1	Sprint 5 - Chatbot Integration
February 26, 2025	SCRUM-27	Implement Basic Chatbot Logic	5	Sprint 5 - Chatbot Integration
February 20, 2025	SCRUM-33	Midterm Report and Video	5	Sprint 5 - Chatbot Integration
February 19, 2025	SCRUM-26	Create API Endpoint for Chatbot (/chatbot) and Simple UI Integration	5	Sprint 5 - Chatbot Integration



What's next?

Next, I will complete Sprint 5 by enhancing FurBot's chatbot responses by integrating intents from MongoDB, enabling more accurate and context-aware interactions. Following this, I will begin Sprint 6, which focuses on deploying FurBot to Railway. Additionally, I will refine the chatbot's intents to enhance its ability to assist users with a broader range of pet-related inquiries.