

Progress Report # 3

Date: March 23, 2025

Prepared by: Charlie Medialdea (300374504)



For Sprint 6, I decided to focus on deploying FurBot to Railway to gain hands-on experience with Continuous Integration and Continuous Deployment (CI/CD). The deployment was successful, and FurBot was hosted on Railway. However, I encountered a 404 error or Page not found, preventing the application from running properly. Despite troubleshooting, this issue became a potential blocker to further progress.

To maintain momentum, I decided to pause the Railway deployment and prioritize other key features in FurBot, including:

- Automated Email Reminders for pet vaccinations and vet visits.
- Enhancing FurBot's Intent Recognition to improve chatbot responses and provide more relevant interactions.

The Railway deployment will be revisited at a later stage after the core features have been fully implemented and tested. This approach ensures that FurBot's functionality remains on track while allowing for future optimizations in the deployment process.

Status	Sprint	Weeks	Milestone
✓	Sprint 1	1 week <i>Jan 18 - 25</i>	Complete research and planning, define project scope, objectives, and requirements. Set up project tools (e.g., GitHub, JIRA).
✓	Sprint 2	1 week <i>Feb 1 - 8</i>	Set up project folder for implementation, basic backend set up (Database MongoDB and User Authentication)
✓	Sprint 3	1 week <i>Feb 9 - 15</i>	Backend Setup: API Implementation for Pet Profile Management and Reminders.
✓	Sprint 4	1 week <i>Feb 16 - 22</i>	Build initial UI and MVP: Login, Sign up, Adding Pets, Reminders and Progress Report #1.
✓	Sprint 5	2 weeks <i>Mar 3 - 15</i>	Integrate Chatbot Functionality Integrate Chatbot with YELP
✓	Sprint 6	2 weeks <i>Mar 10 - 22</i>	From: Automate Email Reminders Change to : Production Deployment using RAILWAY
⚙️	Sprint 7	1 week <i>Mar 24 - 29</i>	Implement Automate Email Reminders Enhance Chatbot intents (E.g. Travelling into Canada, Travelling to US from Canada)
	Sprint 8	2 weeks <i>Mar 31 - Apr 12</i>	UI Enhancement Final Report Documents for submission Revisit Production Deployment (<i>If time permits</i>)



What's next?

Next, I will focus on implementing Automated Email Reminders to ensure timely notifications for pet vaccinations and vet visits. I will also enhance FurBot's Intent Recognition to improve chatbot interactions by making responses more accurate and context-aware. Additionally, I will work on UI enhancements to improve the overall user experience, making FurBot more intuitive and user-friendly.